


Ethics Committee Ref	Project Title	Project Site R&D Submission	Date of First Patient Consented	Benchmark Met or Reason for Delay
12/LO/1090	YO28322	05/12/2012	06/03/2013	Reasons for delay rest with the Trust
12/SW/0277	CAROTID BODY REMOVAL for the treatment of chronic diseases characterised by excessive central sympathetic activity including RESISTANT HYPERTENSION: a pilot study	26/11/2012	25/02/2013	Reasons for delay rest with the Sponsor
12/LO/1534	OZDRY	08/01/2013	04/03/2013	Benchmark met
12/NW/0766	PREDNOS 2	14/01/2013	29/04/2013	Reasons for delay rest with the Sponsor
12/SW/0264	Pulmonary Arterial Hypertension: Working on Anxiety and Stress (PATHWAYS)	11/01/2013	08/02/2013	Benchmark met
12/LO/1156	NCRN469 COMET 1: Cabozantinib vs Prednisone in mCRPC after prior therapy	21/12/2012	07/05/2013	Reasons for delay rest with the Sponsor
12/SW/0228	A randomized control trial of non-invasive ventilation during an exercise programme following acute acidotic exacerbation of COPD in hospital and follow-up use at home: feasibility of using the Trilogy Ventilator.	18/10/2012	19/03/2013	Reasons for delay rest with the Trust
12/SW/0280	The Bristol Fetal Brain Imaging Study (BFBI study)	28/01/2013	08/10/2013	Reasons for delay rest with the Sponsor
12/SC/0540	BI 207127 in Treatment-Naïve Patients with HCV	30/01/2013	13/02/2013	Benchmark met
12/SW/0281	REVERT Study	30/01/2013	22/02/2013	Benchmark met
11/LO/0743	PARACHUTE III	01/02/2013	12/03/2013	Benchmark met
12/SW/0112	STARRCAT Trial: Surgical Timing After Radiotherapy for Rectal Cancer	25/01/2013	15/04/2013	Delays due to external factors outside the control of the Sponsor and Trust eg rare patient group
12/EE/0499	MK-5172 with peg-IFN and RBV in HCV Infected Subjects (MK5172-038)	11/01/2013	26/02/2013	Benchmark met
12/WA/0303	ANEMONES	08/02/2013	28/02/2013	Benchmark met
12/LO/1358	NCRN532 (TAS 102)	24/01/2013	14/05/2013	Reasons for delay rest with the Sponsor
12/SW/0286	GRAPhICS	20/02/2013	11/03/2013	Benchmark met
12/LO/0082	OCTAVE A3291139: 009: Open- label oral CP690,550 for Treatment of Ulcerative Colitis	15/10/2012		Reasons for delay rest with the Sponsor
12/LO/0080	OCTAVE A3921095: 007: Oral CP690,550 as an Induction Therapy for Ulcerative Colitis	15/10/2012		Reasons for delay rest with the Sponsor
12/LO/0081	OCTAVE A3921096: 008: Oral CP-690, 550 as Maintenance Therapy for Ulcerative Colitis	15/10/2012		Reasons for delay rest with the Sponsor
12/SW/0161	ROMIO feasibility: RCT of minimally invasive or open oesophagectomy v1	04/03/2013	22/04/2013	Benchmark met
12/SW/0377	CADME :A Study to Compare Anti- VEGF in the Treatment of DME	15/03/2013	15/04/2013	Benchmark met
12/SC/0502	Pfizer B1181003 Clinical Study of RN6G (PF-04382923)	28/03/2013		Reasons for delay rest with the Sponsor
13/YH/0021	MCI-196-E15 Extension Study Evaluating Colestilan	10/04/2013		Reasons for delay rest with the Sponsor
13/YH/022	MCI-196-E16	10/04/2013	15/07/2013	Reasons for delay rest with the Sponsor
06/Q1603/07	ChOPIN	19/04/2013	29/05/2013	Benchmark met
13/LO/0504	Detection of Coagulopathy in Paediatric Heart Surgery (DECISION)	10/04/2013	30/04/2013	Benchmark met
12/SC/0515	'Breathe'	24/04/2013	04/11/2013	Reasons for delay rest with the Sponsor
12/EE/0271	SIOP CNS GCT II	24/04/2013		Delays due to external factors outside the control of the Sponsor and Trust eg rare patient group
12/WA/0058	NCRN398 IMAGE: Observational Study in Patients with Unresectable or Metastatic Melanoma	13/05/2013	12/08/2013	Reasons for delay rest with both sponsor and Trust
12/LO/1361	Cardioprotection in CABG and AVR patients with RIPC	09/11/2012	28/05/2013	Reasons for delay rest with the Sponsor
13/EM/0084	CCRN 2010 - Baxter 261201: PEGylated Recombinant Factor VIII in Severe Hemophilia A	16/05/2013	30/07/2013	Delays due to external factors outside the control of the Sponsor and Trust eg rare patient group
10/H0701/111	ERICCA study Version 1.0	20/05/2013	26/07/2013	Benchmark met
12/SC/0434	(MCRN194) DPM-CF-204 mannitol in CF aged 6-17	21/05/2013	30/09/2013	Reasons for delay rest with both sponsor and Trust
11/WS/0012	The REMOVAL study	03/06/2013	22/07/2013	Benchmark met
13/SW/0082	Myocardial Oedema in ST segment elevation myocardial infarction	28/05/2013	23/07/2013	Benchmark met
13/EM/0012	NCRN490: CA184-178 Ipilimumab in children(aged 12<18)with malignant melanoma	15/05/2013		Delays due to external factors outside the control of the Sponsor and Trust eg rare patient group
13/LO/0150	RESORCE: The regorafenib in patients with hepatocellular carcinoma	11/06/2013		Delays due to external factors outside the control of the Sponsor and Trust eg rare patient group
12/LO/1201	UK Haplo	25/06/2013	14/07/2013	Benchmark met
12/NW/0367	MCRN177 (BEL114055)	14/06/2013		Delays due to external factors outside the control of the Sponsor and Trust eg rare patient group
11/LO/1857	NEOMERO-2 PK and Safety of Meropenem in Infants with Meningitis	26/06/2013	02/08/2013	Benchmark met
13/LO/0520	OCTAVE, Ranibizumab in neovascular age-related macular degeneration(CRFB002A2405)	14/06/2013	06/08/2013	Benchmark met

Performance Against First Patient Visit Benchmark

Ethics Committee Ref	Project Title	Project Site R&D Submission	Date of First Patient Consented	Benchmark Met or Reason for Delay
10/H0701/117	Clinical Utility of PIGF in pregnancy	24/05/2013	29/05/2013	Benchmark met
13/SW/0072	FTY720D2205 (CCRN 2149)	12/06/2013		Reasons for delay rest with the Sponsor
13/NW/0320	MCRN235 (WA28117)	24/06/2013	09/07/2013	Benchmark met
12/LO/1876	COBRIM - GO28141	28/06/2013	01/08/2013	Benchmark met
12/NW/0641	NCRN442 BRIM 8: Vemurafenib in adjuvant melanoma	18/07/2013	07/08/2013	Benchmark met
13/SC/0213	ACT IV Study - Protocol CDX110-04	18/07/2013	05/08/2013	Benchmark met
13/SC/0171	VX12-809-104 Lumacaftor + Ivacaftor in Cystic Fibrosis	13/08/2013	03/09/2013	Benchmark met
12/WA/1064	ZEST	07/08/2013	10/12/2013	Reasons for delay rest with the Trust
12/EE/0400	Extension study of GS-7977 in patients with HCV infection (GS-US-334-0109)	08/08/2013	09/10/2013	Benchmark met
13/WM/0231	SNIFFLE Study	03/09/2013	01/10/2013	Benchmark met
13/NW/0464	Pharmacokinetic and Pharmacodynamic Trial of IDN6556	30/08/2013		Reasons for delay rest with the Sponsor
13/WA/0101	CCRN 2088 (Pneumonia)	22/08/2013		Delays due to external factors outside the control of the Sponsor and Trust eg rare patient group
10/H1202/81	TREC	09/09/2013	07/01/2014	Delays due to external factors outside the control of the Sponsor and Trust eg rare patient group
11/EM/0237	IVICA: Intravenous iron in colorectal cancer associated anaemia	10/09/2013		Reasons for delay rest with both sponsor and Trust
12/WA/0345	NeoSCOPE: Neoadjuvant - Study of Chemoradiotherapy in OesoPhagEal Cancer	04/09/2013	09/10/2013	Benchmark met
12/YH/0404	CE-MARC 2	23/09/2013	30/10/2013	Benchmark met
13/EM/0331	PA for the management of fatigue in RA (FRAPA)	23/09/2013	21/10/2013	Benchmark met
11/SS/0100	FOCUS - Fluoxetine Or Control Under Supervision	24/09/2013	01/10/2013	Benchmark met
13/EM/0254	CCRN 2232 - PROMETHEUS: Visual impairment due to VEGF driven Macular Oedema (CRFB002G2302)	23/09/2013	11/11/2013	Benchmark met
13/EE/0263	MASTER II Trial	20/09/2013	15/10/2013	Benchmark met
13/LO/0418	SD560 Pfizer PPHN Sildenafil A1481316 (MCRN228)	23/08/2013		Delays due to external factors outside the control of the Sponsor and Trust eg rare patient group
13/NW/0321	MCRN234 (WA28118)	24/06/2013	16/07/2013	Benchmark met
12/EE/0257	MK-5172 + MK-8742 + Ribavirin in genotype 2 Hepatitis C Infection (MK5172-047)	24/09/2013	24/10/2013	Benchmark met
13/SC/0211	Adjunctive Clindamycin for Cellulitis: C4C Trial	25/09/2013	22/10/2013	Benchmark met
13/WM/0017	Select-d	25/09/2013		Reasons for delay rest with the Sponsor
13/ES/0005	AZA-MDS-003	27/08/2013		Delays due to external factors outside the control of the Sponsor and Trust eg rare patient group
11/NW/0075	Lung ART	09/10/2013		Delays due to external factors outside the control of the Sponsor and Trust eg rare patient group
13/SC/0016	Oral vs Intravenous Antibiotics (OVIVA) for Bone and Joint Infection	10/10/2013	21/10/2013	Benchmark met
13/LO/0945	MCRN 2419: KOGNITO (Kuvan®'s effect on the cOGNITION of children with phenylketOnuria)	24/09/2013		Reasons for delay rest with the Sponsor
12/LO/0639	A-PREDICT	11/10/2013		Reasons for delay rest with the Sponsor
10/H0802/13	The HOT-KID study	04/11/2013		70 days not yet reached
12/LO/1319	UKALL60+	05/11/2013		70 days not yet reached
13/EE/0310	(RAFT) Reducing Arthritis Fatigue - clinical Teams using cognitive-behavioural approaches	13/11/2013	07/01/2014	70 days not yet reached
13/NE/0294	ROCHE PHASE I SINGLE ASCENDING DOSE Study of RO6867461 in wAMD	18/11/2013	10/01/2014	Benchmark met
13/YH/0136	CCRN 2173 (AI Liver Decompensation)	16/10/2013		Delays due to external factors outside the control of the Sponsor and Trust eg rare patient group
12/LO/1109	PROMPTS	20/11/2013		70 days not yet reached
GTAC185	PROSTVAC	18/10/2013		Reasons for delay rest with the Sponsor
13/LO/0615	ASTEX SGI-110: A Randomized, Controlled, Open-Label, Phase 2 T	22/11/2013		70 days not yet reached
12/NW/0513	SALVO	13/12/2013		70 days not yet reached
11/MRE00/1	EORTC 26091 (TAVAREC)	16/12/2013		70 days not yet reached
13/LO/1283	NCRN605 - TAMIGA	16/12/2013		70 days not yet reached

**No of days to First Patient Consented**

Projects have been colour coded to identify length of time from submission of an application to first patient consented  
 Key: BLACK - No recruitment > 70 days, RED+ - Recruited > 100 days, RED - Recruited 71 - 100 days, GREEN - Recruited <70 days



**Reasons for Delays in First Patient Consented**

*Internal delay: delay due to UH Bristol Trust issue*  
*Both internal and external delay: contributing factors for delay from both UH Bristol and external party, e.g. contract review*  
*External delay sponsor: examples include delayed site initiation visits, green light visit.*  
*External delay protocol design: protocol stipulates that very rare patient group/low recruitment or other protocol design which means site is unable to reasonably expect to recruit within 70 days.*  
*External delay University: any University involvement contributing to the delay- e.g. contract review*  
*External delay other Trust: a delay caused by an external Trust e.g. reviewing contracts, delaying initiation.*  
*External delay other: any other delays which fall outside the above categories and are due to factors external to the Trust.*

