


Ethics Committee Ref	Project Title	Project Site R&D Submission	Date of First Patient Consented	Benchmark Met or Reason for Delay
12/SC/0502	Pfizer B1181003 Clinical Study of RN6G (PF-04382923)	28/03/2013		Reasons for delay rest with the Sponsor
13/YH/0021	MCI-196-E15 Extension Study Evaluating Colestilan	10/04/2013		Delays due to external factors outside the control of the Sponsor and Trust
06/Q1603/07	ChOPIN	19/04/2013	29/05/2013	Benchmark met
13/LO/0504	Detection of Coagulopathy in Paediatric Heart Surgery (DECISION)	10/04/2013	30/04/2013	Benchmark met
12/SC/0515	'Breathe'	24/04/2013	04/11/2013	Reasons for delay rest with the Sponsor
12/EE/0271	SIOP CNS GCT II	24/04/2013		Delays due to external factors outside the control of the Sponsor and Trust
12/WA/0058	NCRN398 IMAGE: Observational Study in Patients with Unresectable or Metastatic Melanoma	13/05/2013	12/08/2013	Reasons for delay rest with both sponsor and Trust
12/LO/1361	Cardioprotection in CABG and AVR patients with RIPC	14/05/2013	28/05/2013	Benchmark met
10/H0701/117	Clinical Utility of PIGF in pregnancy	24/05/2013	29/05/2013	Benchmark met
13/EM/0084	CCRN 2010 - Baxter 261201: PEGylated Recombinant Factor VIII in Severe Hemophilia A	16/05/2013	30/07/2013	Reasons for delay rest with both sponsor and Trust
10/H0701/111	ERICCA study Version 1.0	20/05/2013	24/07/2013	Benchmark met
12/SC/0434	(MCRN194) DPM-CF-204 mannitol in CF aged 6-17	21/05/2013	30/09/2013	Reasons for delay rest with the Sponsor
11/WS/0012	The REMOVAL study	03/06/2013	22/07/2013	Benchmark met
13/SW/0082	Myocardial Oedema in ST segment elevation myocardial infarction	28/05/2013	23/07/2013	Benchmark met
13/EM/0012	NCRN490: CA184-178 Ipilimumab in children(aged 12<18)with malignant melanoma	15/05/2013		Delays due to external factors outside the control of the Sponsor and Trust
13/SW/0072	FTY720D2205 (CCRN 2149)	12/06/2013		Reasons for delay rest with the Sponsor
13/LO/0150	RESORCE: The regorafenib in patients with hepatocellular carcinoma	11/06/2013		Delays due to external factors outside the control of the Sponsor and Trust
12/LO/1201	UK Haplo	25/06/2013	14/07/2013	Benchmark met
12/NW/0367	MCRN177 (BEL114055)	14/06/2013		Delays due to external factors outside the control of the Sponsor and Trust
11/LO/1857	NEOMERO-2 PK and Safety of Meropenem in Infants with Meningitis	26/06/2013	16/01/2014	Delays due to external factors outside the control of the Sponsor and Trust
13/LO/0520	OCTAVE, Ranibizumab in neovascular age-related macular degeneration(CRFB002A2405)	14/06/2013	06/08/2013	Benchmark met
13/NW/0320	MCRN235 (WA28117)	24/06/2013	09/07/2013	Benchmark met
13/NW/0321	MCRN234 (WA28118)	24/06/2013	16/07/2013	Benchmark met
12/LO/1876	COBRIM - GO28141	28/06/2013	01/08/2013	Benchmark met
12/NW/0641	NCRN442 BRIM 8: Vemurafenib in adjuvant melanoma	18/07/2013	07/08/2013	Benchmark met
13/SC/0213	ACT IV Study - Protocol CDX110-04	18/07/2013	05/08/2013	Benchmark met
13/SC/0171	VX12-809-104 Lumacaftor + Ivacaftor in Cystic Fibrosis	13/08/2013	03/09/2013	Benchmark met
12/WA/1064	ZEST	07/08/2013	10/12/2013	Reasons for delay rest with the Trust
12/EE/0400	Extension study of GS-7977 in patients with HCV infection (GS-US-334-0109)	08/08/2013	09/10/2013	Benchmark met
13/WM/0231	SNIFFLE Study	03/09/2013	01/10/2013	Benchmark met
13/WA/0101	CCRN 2088 (Pneumonia)	22/08/2013		Delays due to external factors outside the control of the Sponsor and Trust
13/NW/0464	CCRN 2274 (Liver failure)	30/08/2013	21/01/2014	Delays due to external factors outside the control of the Sponsor and Trust
10/H1202/81	TREC	09/09/2013	07/01/2014	Delays due to external factors outside the control of the Sponsor and Trust
11/EM/0237	IVICA: Intravenous iron in colorectal cancer associated anaemia	10/09/2013	07/04/2014	Reasons for delay rest with both sponsor and Trust
12/WA/0345	NeoSCOPE: Neoadjuvant - Study of Chemoradiotherapy in OesoPhagEal Cancer	04/09/2013	09/10/2013	Benchmark met
12/YH/0404	CE-MARC 2	23/09/2013	30/10/2013	Benchmark met
13/EM/0331	PA for the management of fatigue in RA (FRAPA)	23/09/2013	21/10/2013	Benchmark met
11/SS/0100	FOCUS - Fluoxetine Or Control Under Supervision	24/09/2013	01/10/2013	Benchmark met
12/EE/0257	MK-5172 + MK-8742 + Ribavirin in genotype 2 Hepatitis C Infection (MK5172-047)	24/09/2013	24/10/2013	Benchmark met
13/EM/0254	CCRN 2232 - PROMETHEUS: Visual impairment due to VEGF driven Macular Oedema (CRFB002G2302)	23/09/2013	11/11/2013	Benchmark met
13/EE/0263	MASTER II Trial	20/09/2013	15/10/2013	Benchmark met
13/LO/0418	SD560 Pfizer PPHN Sildenafil A1481316 (MCRN228)	23/08/2013		Delays due to external factors outside the control of the Sponsor and Trust
13/SC/0211	Adjunctive Clindamycin for Cellulitis: C4C Trial	25/09/2013	22/10/2013	Benchmark met
13/WM/0017	Select-d	25/09/2013	28/01/2014	Reasons for delay rest with both sponsor and Trust
13/ES/0005	NCRN525 (AZACITIDINE + BSC v PLACEBO + BSC)	27/08/2013		Delays due to external factors outside the control of the Sponsor and Trust

Performance Against First Patient Visit Benchmark

Ethics Committee Ref	Project Title	Project Site R&D Submission	Date of First Patient Consented	Benchmark Met or Reason for Delay
11/NW/0075	Lung ART	09/10/2013		Delays due to external factors outside the control of the Sponsor and Trust
13/SC/0016	Oral vs Intravenous Antibiotics (OVIVA) for Bone and Joint Infection	10/10/2013	21/10/2013	Benchmark met
13/LO/0945	MCRN 2419: KOGNITO (Kuvan®'s effect on the cOGNITion of children with phenylketOnuria)	24/09/2013	28/01/2014	Reasons for delay rest with the Sponsor
12/LO/0639	A-PREDICT	11/10/2013		Reasons for delay rest with the Sponsor
10/H0802/13	The HOT-KID study	04/11/2013	20/03/2014	Reasons for delay rest with the Trust
12/LO/1319	UKALL60+	05/11/2013		Delays due to external factors outside the control of the Sponsor and Trust
13/EE/0310	(RAFT) Reducing Arthritis Fatigue - clinical Teams using cognitive-behavioural approaches	13/11/2013	07/01/2014	Benchmark met
12/LO/1109	PROMPTS	20/11/2013		Delays due to external factors outside the control of the Sponsor and Trust
13/NE/0294	ROCHE PHASE I SINGLE ASCENDING DOSE Study of RO6867461 in wAMD	18/11/2013	10/01/2014	Benchmark met
13/YH/0136	CCRN 2173 (AI Liver Decompensation)	16/10/2013		Reasons for delay rest with the Sponsor
GTAC185	PROSTVAC	18/10/2013	28/01/2014	Reasons for delay rest with the Sponsor
13/LO/0615	ASTEX SGI-110: A Randomized, Controlled, Open-Label, Phase 2 Trial of SGI-110 and Carboplatin in Subjects with Platinum-Resistant Recurrent Ovarian Cancer	22/11/2013	18/02/2014	Reasons for delay rest with the Sponsor
12/NW/0513	SALVO	13/12/2013	24/02/2014	Reasons for delay rest with the Sponsor
13/YH/022	MCI-196-E16	10/04/2013	15/07/2013	Delays due to external factors outside the control of the Sponsor and Trust
11/MRE00/1	EORTC 26091 (TAVAREC)	16/12/2013	03/02/2014	Benchmark met
13/LO/1283	MO 28037 - TAMIGA	16/12/2013	20/02/2014	Benchmark met
11/SW/0036	TABLET	18/01/2014	23/01/2014	Benchmark met
13/SC/0452	VX12-809-105 CF Rollover study	23/01/2014	14/03/2014	Benchmark met
13/LO/0720	NCRN492 - NEMO-MEK162 vs Dacarbazine in NRAS mutation positive melanoma patients	21/01/2014	19/03/2014	Benchmark met
13/WA/0269	CCRN 771 (Endometriosis-related pain)	30/01/2014	11/03/2014	Benchmark met
12/EE/0071	CCRN 923 (Ascites)	20/11/2013		Reasons for delay rest with both sponsor and Trust
10/H0306/61	Platelets for Neonatal Transfusion Study	17/02/2014		70 days not yet reached
14/NW/0001	Continuation Study of Prophylactic BAX 855 in PTP with Haemophilia A	17/02/2014	13/03/2014	Benchmark met
13/NW/0002	CCRN 1073 (Thoracic aortic surgery)	06/02/2014	05/03/2014	Benchmark met
14/WM/0013	Developing a new drug to treat infants hospitalised with RSV infection	24/02/2014		70 days not yet reached
13/SW/0300	CoolXenon3	21/02/2014	19/03/2014	Benchmark met
13/YH/0229	GO2	19/02/2014		70 days not yet reached
13/LO/0161	MAESTRO: Macitentan in Eisenmenger Syndrome AC-055-305 (CCRN 2104)	28/02/2014		70 days not yet reached
11/AL/0081	SAPROCAN: Saracatinib and docetaxel in met, cast-ref prostate cancer	10/03/2014		70 days not yet reached
14/EM/0001	TREND	11/03/2014		70 days not yet reached
13/EE/0377	M12-813: Elagolix in Premenopausal Women with Heavy Menstrual Bleeding Associated with Uterine Fibroids	13/03/2014		70 days not yet reached
13/WS/0304	EVARREST™ (The Fibrin Pad CV Phase III Study)	17/03/2014		70 days not yet reached
13/SW/0186	EFFECT - Efficacy of Fluticasone/Formoterol in COPD Treatment	11/03/2014		70 days not yet reached
12/LO/1078	MUK five	20/03/2014		70 days not yet reached
13/YH/0020	MCRN222 (MCI-196-E14)	11/03/2014		70 days not yet reached

No of days to First Patient Consented

Projects have been colour coded to identify length of time from submission of an application to first patient consented
 Key: BLACK - No recruitment > 70 days , RED+ - Recruited > 100 days, RED - Recruited 71 - 100 days, GREEN - Recruited <70 days



Reasons for Delays in First Patient Consented

Internal delay: delay due to UH Bristol Trust issue
Both internal and external delay: contributing factors for delay from both UH Bristol and external party, e.g. contract review
External delay sponsor: examples include delayed site initiation visits, green light visit.
External delay protocol design: protocol stipulates that very rare patient group/low recruitment or other protocol design which means site is unable to reasonably expect to recruit within 70 days.
External delay University: any University involvement contributing to the delay- e.g. contract review
External delay other Trust: a delay caused by an external Trust e.g. reviewing contracts, delaying initiation.
External delay other: any other delays which fall outside the above categories and are due to factors external to the Trust.

