


Performance First Patient Visit Benchmark


**No of days to First Patient Consented**

Projects have been colour coded to identify length of time from submission of an application to first patient consented  
 Key: BLACK - No recruitment > 70 days , RED+ - Recruited > 100 days, RED - Recruited 71 - 100 days, GREEN - Recruited <70 days



**Reasons for Delays in First Patient Consented**

*Internal delay: delay due to UH Bristol Trust issue*  
*Both internal and external delay: contributing factors for delay from both UH Bristol and external party, e.g. contract review*  
*External delay sponsor: examples include delayed site initiation visits, green light visit.*  
*External delay protocol design: protocol stipulates that very rare patient group/low recruitment or other protocol design which means site is unable to reasonably expect to recruit within 70 days.*  
*External delay University: any University involvement contributing to the delay- e.g. contract review*  
*External delay other Trust: a delay caused by an external Trust e.g. reviewing contracts, delaying initiation.*  
*External delay other: any other delays which fall outside the above categories and are due to factors external to the Trust.*



Ethics Committee Ref	Project Title	Project Site	Date of First	Benchmark Met or Reason for Delay
		R&D Submission	Patient Consented	
13/SC/0268	CCRN2100 (Cystic fibrosis)	09/12/2014	17/04/2015	Reasons for delay rest with the Sponsor
14/SW/1078	DRIFT School age follow-up	14/01/2015	07/02/2015	Benchmark met
13/WM/0143	Study of Moxetumomab Pasudotox in pALL or LL of B-Cell	22/01/2015	24/02/2015	Benchmark met
14/LO/1043	LEAVO	23/01/2015	16/02/2015	Benchmark met
14/YH/0085	FLAIR: Front-Line therapy in CLL: Assessment of Ibrutinib + Rituximab	16/01/2015	06/03/2015	Benchmark met
14/EM/1319	The benefit of ultrasound imaging prior to heart bypass surgery to prevent leg wound complications.	30/01/2015	23/02/2015	Benchmark met
13/WA/0205	AML18	10/02/2015	06/03/2015	Benchmark met
14/SC/1425	CCRN 2738 (AMD)	12/02/2015	25/02/2015	Benchmark met
14/LO/1617	GLP110933 study Type I DM Study (DRN 3266)	06/02/2015	27/05/2015	Delays due to external factors outside the control of the Sponsor and Trust
14/NI/1075	CHIL3670 (ALX0171-C104)	16/02/2015	x	Delays due to external factors outside the control of the Sponsor and Trust
14/NE/1099	GA29103: PHASE III, RANDOMIZED, MULTICENTER DOUBLE-BLIND, DOUBLE-DUMMY STUDY TO EVALUATE THE EFFICACY AND SAFETY OF ETROLIZUMAB COMPARED WITH INFlixIMAB IN PATIENTS WITH MODERATE TO SEVERE ACTIVE ULCERATIVE COLITIS WHO ARE NAIVE TO TNF INHIBITORS	27/02/2015	x	Delays due to external factors outside the control of the Sponsor and Trust
14/EM/0215	M12-914 Phase III Veliparib/Placebo + C/P Breast Cancer Study	02/03/2015	23/07/2015	Delays due to external factors outside the control of the Sponsor and Trust
14/YH/1124	EXTEND (2819MA1002)	04/03/2015	x	Reasons for delay rest with the Trust
14/WM/1228	CHIL3846 Abbott Sensor Based Glucose Monitoring System Paediatric Study (BEAGLE)	05/03/2015	01/04/2015	Benchmark met
15/NW/0009	MCRN3127 (20130173)	17/03/2015	24/06/2015	Delays due to external factors outside the control of the Sponsor and Trust
14/NW/1067	PROteKT	24/03/2015	21/09/2015	Reasons for delay rest with the Sponsor
12/SC/0090	Dual Erb B Inhibition in Oesophago-gastric Cancer	08/04/2015	27/05/2015	Benchmark met
14/SC/0181	Elagolix in Endometriosis Associated Pain - Extension	10/04/2015	28/04/2015	Benchmark met
13/SC/0173	VIABLE	28/04/2015	25/06/2015	Benchmark met
12/EE/0368	Adrenal study	12/05/2015	15/06/2015	Benchmark met
15/LO/0104	Albumin To prevent Infection in chronic liver failure (ATTIRE)	13/05/2015	03/06/2015	Benchmark met
GTAC 128	WT1 TCR-001	15/05/2015	01/07/2015	Benchmark met
14/SC/1311	MCRN3165 (SD744) Cubist PSI Osteomyelitis	20/05/2015	x	Reasons for delay rest with the Sponsor
14/SW/1016	Validity of the Children's Cognitive Screening Instrument (CCoSI)	23/04/2015	15/06/2015	Benchmark met
14/WS/1149	An Exploratory RCT of a Psychosocial Group Intervention for Epilepsy	12/06/2015	14/08/2015	Benchmark met
14/NI/1037	NCRN - 3245 - Betalutin radioimmunotherapy for treatment of relapsed CD37+ NHL	16/06/2015	10/09/2015	Delays due to external factors outside the control of the Sponsor and Trust
14/YH/1263	GLYSURE Study	19/05/2015	10/11/2015	Reasons for delay rest with both sponsor and Trust
15/SC/0054	CheckMate 238 (Nivolumab vs Ipilimumab in Melanoma)	22/06/2015	22/07/2015	Benchmark met
15/SC/0287	Provision Of Psychological support to People in Intensive care (POPPI)	11/07/2015	05/09/2015	Benchmark met
14/LO/1490	CANC-3574 - Nivolumab (BMS-936558) in Stage III (unresectable) or stage IV Melanoma (CA209-172)	17/07/2015	02/09/2015	Benchmark met
14/LO/1578	DMID 11-0069 Valgan Toddler	21/07/2015	x	Delays due to external factors outside the control of the Sponsor and Trust
12/YH/0452	INCA	14/07/2015	x	Delays due to external factors outside the control of the Sponsor and Trust
15/EM/0185	Dietary manipulation in cystic fibrosis related diabetes	12/08/2015	x	Reasons for delay rest with the Sponsor
14/YH/1269	CHIL3644 I.V. Tapentadol in post op pain	14/08/2015	x	Delays due to external factors outside the control of the Sponsor and Trust
15/LO/0517	CANC - 4281 - YOSEMITE	11/08/2015	x	Delays due to external factors outside the control of the Sponsor and Trust
15/SC/0242	HAEM 4448	27/08/2015	x	Delays due to external factors outside the control of the Sponsor and Trust
14/YH/1090	QUIET-1	25/08/2015	x	Reasons for delay rest with the Sponsor
14/SC/1345	PRISM - Progesterone In Spontaneous Miscarriage	08/09/2015	17/09/2015	Benchmark met
15/NW/0090	EclIPSE:Emergency treatment with Levetiracetam or Phenytoin in Status Epilepticus	11/09/2015	05/10/2015	Benchmark met
15/NW/0573	CHIL4421 (NP25737)	10/09/2015	x	Delays due to external factors outside the control of the Sponsor and Trust
14/YH/1037	MCRN3102 (SD653) Grunenthal Tapentadol Acute/Postoperative Pain (KF65)	23/09/2015	x	Reasons for delay rest with the Sponsor
15/WA/0156	SILKIE	18/09/2015	15/10/2015	Benchmark met
14/SC/0171	Add-Aspirin Trial	14/09/2015	10/11/2015	Benchmark met
14/SW/1085	NCRN - 3159	07/09/2015	x	Delays due to external factors outside the control of the Sponsor and Trust

Performance First Patient Visit Benchmark

Ethics Committee Ref	Project Title	Project Site	Date of First	Benchmark Met or Reason for Delay
		R&D Submission	Patient Consented	
14/NI/1113	CONSISTENT CTO	06/08/2015	02/11/2015	Reasons for delay rest with the Sponsor
14/NI/1114	CELTIC	06/08/2015	12/10/2015	Benchmark met
13/LO/1207	Stereotactic radiotherapy for wet AMD (STAR)	29/09/2015	x	Reasons for delay rest with the Sponsor
13/EE/0202	Inter-B-NHL Ritux 2010	07/10/2015	x	Reasons for delay rest with the Sponsor
15/SW/0230	The Bristol Twin (BRIT) Study	01/10/2015	30/10/2015	Benchmark met
15/LO/1166	Efficacy and Safety of RTH258 versus Aflibercept	08/10/2015	26/11/2015	Benchmark met
14/LO/2129	The VIOLET study	09/10/2015	27/10/2015	Benchmark met
15/LO/0273	M14-011: Efficacy of the Addition of Veliparib Plus Carboplatin Versus the Addition of Carboplatin to Standard Neoadjuvant Chemotherapy Versus Standard Neoadjuvant Chemotherapy in Subjects with Early Stage Triple Negative Breast Cancer (TNBC)	14/10/2015	x	Reasons for delay rest with the Sponsor
15/LO/0900	630-0012 Pulmonx LIBERATE Study	23/10/2015	11/11/2015	Benchmark met
15/SC/0311	VEST™ III PMS clinical protocol	13/10/2015	11/11/2015	Benchmark met
15/LO/0771	APTITUDE: A phase II trial of Tocilizumab in anti-TNF refractory patients with JIA associated uveitis	29/10/2015	20/11/2015	Benchmark met
14/WA1205	SPICE III	26/10/2015	12/01/2016	Reasons for delay rest with the Sponsor
15/LO/0324	Improving sexual function after treatment for gynaecological cancer (SAFFRON)	05/11/2015	x	Reasons for delay rest with the Sponsor
14/YH/1202	PREVAIL	11/11/2015	04/12/2015	Benchmark met
14/SC/1312	IMox study	20/11/2015	01/12/2015	Benchmark met
15/NW/0631	OKAH-193 Varicella vaccine study in the second year of life	12/11/2015	x	70 days not yet reached
15/EE/0100	MK5172/ MK3682 with MK8742 or MK8408 in HCV GT1, GT2, and GT4 Infected Subjects	20/11/2015	x	70 days not yet reached
15/LO/0691	Checkmate - 171	19/11/2015	10/12/2015	Benchmark met
15/SC/0397	NJ002: Amino acid feed children's study	16/11/2015	x	70 days not yet reached
13/ES/0123	NiCCC Trial (BIBF1120)	01/12/2015	x	70 days not yet reached
14/WA/1056	AML 19	03/12/2015	03/12/2015	Benchmark met
15/WS/0216	BAX855 PUP	01/12/2015	x	70 days not yet reached
14/SC/1309	The TEMPLATE Study	11/12/2015	x	70 days not yet reached
15/WA/0360	The TARGET All Comer Clinical Trial	10/12/2015	17/12/2015	Benchmark met
15/LO/0920	SMT11004: Paediatric Subjects with Duchenne Muscular Dystrophy (DMD)	15/12/2015	x	70 days not yet reached
13/LO/0451	The UK TAVI Trial	07/04/2015	x	Delays due to external factors outside the control of the Sponsor and Trust