

Performance Against 70 day Benchmark

Ethics Committee Ref	IRAS Number	Project Title	Project Site R&D Submission	Date of First Patient Consented	Benchmark Met or Reason for Delay
15/SC/0287	173772	Provision Of Psychological support to People in Intensive care (POPPI)	11/07/2015	05/09/2015	Benchmark met
14/LO/1490	158617	CANC-3574 - Nivolumab (BMS-936558) in Stage III (unresectable) or stage IV Melanoma (CA209-172)	17/07/2015	02/09/2015	Benchmark met
14/LO/1578	156798	DMID 11-0069 Valgan Toddler	21/07/2015		Delays due to external factors outside the control of the Sponsor and Trust
12/YH/0452	106985	INCA	14/07/2015	29/01/2016	Delays due to external factors outside the control of the Sponsor and Trust
15/EM/0185	167956	Dietary manipulation in cystic fibrosis related diabetes	12/08/2015		Reasons for delay rest with the Sponsor
14/YH/1269	160993	CHIL3644 I.V. Tapentadol in post op pain	14/08/2015		Delays due to external factors outside the control of the Sponsor and Trust
15/LO/0517	170613	CANC - 4281 - YOSEMITE	11/08/2015	14/04/2016	Reasons for delay rest with both sponsor and Trust
15/SC/0242	173490	HAEM 4448	27/08/2015		Delays due to external factors outside the control of the Sponsor and Trust
14/YH/1090	158372	QUIET-1	25/08/2015		Reasons for delay rest with the Sponsor
14/SC/1345	158326	PRISM - Progesterone In Spontaneous Miscarriage	08/09/2015	17/09/2015	Benchmark met
15/NW/0090	162325	EcLiPSE:Emergency treatment with Levetiracetam or Phenytoin in Status Epilepticus	11/09/2015	05/10/2015	Benchmark met
15/NW/0573	174966	CHIL4421 (NP25737)	10/09/2015		Delays due to external factors outside the control of the Sponsor and Trust
14/YH/1037	149080	MCRN3102 (SD653) Grunenthal Tapentadol Acute/Postoperative Pain (KF65)	23/09/2015	21/04/2016	Reasons for delay rest with the Sponsor
15/WA/0156	178291	SILKIE	18/09/2015	15/10/2015	Benchmark met
14/SC/0171	120104	Add-Aspirin Trial	14/09/2015	10/11/2015	Benchmark met
14/SW/1085	161878	NCRN - 3159	07/09/2015		Delays due to external factors outside the control of the Sponsor and Trust
14/NI/1113	155739	CONSISTENT CTO	06/08/2015	02/11/2015	Reasons for delay rest with the Sponsor
14/NI/1114	163144	CELTIC	06/08/2015	12/10/2015	Benchmark met

Performance Against 70 day Benchmark

Ethics Committee Ref	IRAS Number	Project Title	Project Site R&D Submission	Date of First Patient Consented	Benchmark Met or Reason for Delay
13/LO/1207	86810	Stereotactic radiotherapy for wet AMD (STAR)	29/09/2015	14/01/2016	Reasons for delay rest with the Sponsor
13/EE/0202	89944	Inter-B-NHL Ritux 2010	07/10/2015		Delays due to external factors outside the control of the Sponsor and Trust
15/SW/0230	181260	The Bristol Twin (BRIT) Study	01/10/2015	30/10/2015	Benchmark met
15/LO/1166	178877	Efficacy and Safety of RTH258 versus Aflibercept	08/10/2015	26/11/2015	Benchmark met
14/LO/2129	163516	The VIOLET study	09/10/2015	27/10/2015	Benchmark met
15/LO/0273	149700	M14-011: Efficacy of the Addition of Veliparib Plus Carboplatin Versus the Addition of Carboplatin to Standard Neoadjuvant Chemotherapy Versus Standard Neoadjuvant Chemotherapy in Subjects with Early Stage Triple Negative Breast Cancer (TNBC)	14/10/2015	09/02/2016	Reasons for delay rest with the Sponsor
15/LO/0900	167412	630-0012 Pulmonx LIBERATE Study	23/10/2015	11/11/2015	Benchmark met
15/SC/0311	181166	VEST III PMS clinical protocol	13/10/2015	11/11/2015	Benchmark met
15/LO/0771	179095	APTITUDE: A phase II trial of Tocilizumab in antiTNF refractory patients with JIA associated uveitis	29/10/2015	20/11/2015	Benchmark met
14/WA1205	164410	SPICE III	26/10/2015	12/01/2016	Reasons for delay rest with the Sponsor
15/LO/0324	138836	Improving sexual function after treatment for gynaecological cancer (SAFFRON)	05/11/2015		Reasons for delay rest with the Sponsor
14/YH/1202	160376	PREVAIL NICU Study	11/11/2015	04/12/2015	Benchmark met
14/SC/1312	156143	IMox study	20/11/2015	01/12/2015	Benchmark met
15/NW/0631	185354	OKAH-193 Varicella vaccine study in the second year of life	12/11/2015	27/01/2016	Reasons for delay rest with the Sponsor
15/EE/0100	163708	MK5172/ MK3682 with MK8742 or MK8408 in HCV GT1, GT2, and GT4 Infected Subjects	20/11/2015	04/12/2015	Benchmark met
15/LO/0691	174324	Checkmate - 171	19/11/2015	10/12/2015	Benchmark met
15/SC/0397	183591	NJ002: Amino acid feed children?s study	16/11/2015		Delays due to external factors outside the control of the Sponsor and Trust
13/ES/0123	119188	NiCCC Trial (BIBF1120)	01/12/2015	29/02/2016	Delays due to external factors outside the control of the Sponsor and Trust
14/WA/1056	154468	AML 19	03/12/2015	03/12/2015	Benchmark met
15/WS/0216	189003	BAX855 PUP	01/12/2015	05/01/2016	Benchmark met
14/SC/1309	134909	The TEMPLATE Study	11/12/2015	15/01/2016	Benchmark met

Performance Against 70 day Benchmark

Ethics Committee Ref	IRAS		Project Site R&D Submission	Date of First Patient Consented	Benchmark Met or Reason for Delay
	Number	Project Title			
15/WA/0360	184197	The TARGET All Comer Clinical Trial	10/12/2015	17/12/2015	Benchmark met
15/LO/0920	181642	SMTC11004: Paediatric Subjects with Duchenne Muscular Dystrophy (DMD)	15/12/2015	04/02/2016	Benchmark met
14/WS/1096	149204	PARADIGM (Cancer)	26/08/2015	27/01/2016	Delays due to external factors outside the control of the Sponsor and Trust
14/LO/1885	151063	EDIBLE v1.0	22/12/2015		Delays due to external factors outside the control of the Sponsor and Trust
15/SS/0186	190856	Protocol 083: MK5172A + Sofosbuvir +/-RBV in Cirrhotic GT3 Subjects (MK-5172-083)	19/01/2016	28/01/2016	Benchmark met
15/WS/0121	173661	Propel 004 - MSB0010718C in NSCLC - EMR100070004:Phase III study of avelumab vs docetaxel in NSCLC - Javelin Lung 200	20/01/2016	10/03/2016	Benchmark met
14/NE/0103	141927	CaPP3	14/01/2016	13/04/2016	Delays due to external factors outside the control of the Sponsor and Trust
15/SC/0603	114842	CCRN 2393 MAESTRO-OL	26/01/2016	01/03/2016	Benchmark met
14/SC/1329	157664	STRIVE	27/01/2016		Delays due to external factors outside the control of the Sponsor and Trust
15/SW/0008	163427	The Bluebelle study (Phase B)	22/01/2016	02/03/2016	Benchmark met
14/SC/1290	141516	TREATT: Trial to EvaluAte Tranexamic acid therapy in Thrombocytopenia	27/01/2016	19/02/2016	Benchmark met
14/WA/1118	159836	Postoperative adjuvant treatment for HPVpositive tumours (PATHOS)	01/02/2016	09/02/2016	Benchmark met
15/NW/0416	167060	MUK8	02/02/2016		Reasons for delay rest with the Trust
15/WM/0415	194417	PRIMAL	26/01/2016	23/02/2016	Benchmark met
15/SC/0409	183061	OPHT 4170 (AMD) - SEQUOIA	03/02/2016	05/04/2016	Benchmark met
15/EE/0405	189187	DIAB 4501	03/02/2016		Reasons for delay rest with the Sponsor
15/YH/0407	183603	Single Dose of MK0517 for Prevention of CINV in Paediatric Subjects	05/02/2016		Reasons for delay rest with the Sponsor
15/EM/0300	180135	WO29636 - MPDL3280A in muscle invasive bladder cancer	26/01/2016	23/03/2016	Benchmark met
15/SC/0456	174561	CANC - 4254 - Anti-Pd-L1 Antibody (MPDL3280A) in Pediatric and Young Adult	09/02/2016	24/03/2016	Benchmark met
14/EM/1284	159662	Neo-AEGIS	07/01/2016	02/03/2016	Benchmark met
14/YH/0128	150031	SaFaRI (SNS versus the FENIX MSA for adult FI)	15/02/2016	22/02/2016	Benchmark met


Performance Against 70 day Benchmark

Ethics Committee Ref	IRAS Number	Project Title	Project Site R&D Submission	Date of First Patient Consented	Benchmark Met or Reason for Delay
15/LO/2098	182147	INTEREST: FP-1201-Iyo for the treatment of ARDS	22/01/2016	04/04/2016	Reasons for delay rest with the Sponsor
15/SW/0326	189007	ATLAS: JNJ56021927 (ARN509)	18/02/2016	15/03/2016	Benchmark met
15/WM/0363	184648	COBALT: Study of Obeticholic Acid in Primary Biliary Cirrhosis (747-302)	26/01/2016		Reasons for delay rest with the Trust
15/NE/0167	171524	MLN9708 in Multiple Myeloma Not Treated with Stem Cell transplantation - MILLENIUM	08/03/2016		Delays due to external factors outside the control of the Sponsor and Trust
15/SW/0179	167604	Injectable Valve Implantation Trial (Invite)	16/02/2016		Delays due to external factors outside the control of the Sponsor and Trust
14/LO/1206	154429	PLATFORM	22/02/2016	27/04/2016	Benchmark met
15/EM/0437	184390	COLUMBUS-AMD	22/03/2016	26/05/2016	Benchmark met
15/SC/0103	154496	SCALOP-2: Systemic therapy and Chemoradiation in Advanced Localised Pancreatic cancer - 2	22/03/2016	27/04/2016	Benchmark met
16 SW 0032	190476	My Health Tag	23/03/2016	14/06/2016	Reasons for delay rest with the Sponsor
15/NI/00243	191267	Study of CTX 4430 in Cystic Fibrosis Patients	31/03/2016		Reasons for delay rest with the Sponsor
15/LO/1464	174042	DARS	29/03/2016		Reasons for delay rest with the Sponsor
15/NE/0274	181026	EORTC 1320	24/03/2016		Delays due to external factors outside the control of the Sponsor and Trust
14/EE/1293	164389	C-STICH	25/02/2016	16/06/2016	Reasons for delay rest with both sponsor and Trust
14/LO/1644	137028	WT1TCR -002 Phase I/II study of genemodified WT1 TCR therapy in MDS & AML patient	28/04/2016		70 days not yet reached
15/LO/0141	169126	OPHT 3845	24/03/2016		Reasons for delay rest with the Sponsor
15/LO/0413	171579	OPHT 3819	12/05/2016		70 days not yet reached
15/LO/0710	177905	EMBARK:MDV3100-13 Phase3, Enzalutamide, nonmetastatic Prostate Cancer	17/05/2016		70 days not yet reached

Performance Against 70 day Benchmark

Ethics Committee Ref	IRAS Number	Project Title	Project Site R&D Submission	Date of First Patient Consented	Benchmark Met or Reason for Delay
15/YH/0478	186697	REGENERATE: A Phase 3, DoubleBlind, Randomized, LongTerm, PlaceboControlled, Multicenter Study Evaluating the Safety and Efficacy of Obeticholic Acid in Subjects with Nonalcoholic Steatohepatitis	26/05/2016		70 days not yet reached
15/ES/0001	193859	GED-0301-CD-002 PhIII study for subjects with Active Crohn?s Disease (REVOLVE)	27/04/2016		70 days not yet reached
14/LO/2061	162162	Positioning in Macular Hole Surgery	07/06/2016		70 days not yet reached
15/EE/0464	183877	CRIT 4440	03/06/2016		70 days not yet reached
14/ES/1064	143994	LOGS - A randomised phase II/II study to assess the efficacy of Trametinib (GSK 1120212) in patients with recurrent of progressive low grade serous ovarian cancer or peritoneal cancer	15/06/2016		70 days not yet reached

No of days to First Patient Consented



Reasons for Delays in First Patient Consented

